Minutes of Meeting
SATS TECHNICAL COMMITTEE
September 2, 2021

ATTENDANCE

Technical Committee Voting Members
<] | Nate Bottom, Chair City of Springfield
X Brian Davis, Vice Chair Sangamon County
<] | sal Madonia* Illinois Dept. of Transportation (IDOT): Region 4, District 6
X] | Michelle Alexander Sangamon Mass Transit District
<] | Molly Berns Springfield-Sangamon County Regional Planning Commission
[ ] | Patrick McCarthy Village of Chatham

* Represented by Wes Clark

Technical Committee Advisors — Non-Voting Members

<] | JD Stevenson Federal Highway Administration: Illinois Division Office
X Brian Wright IDOT: District 6, Local Roads & Streets

[ ] | Tom Kelso IDOT: Office of Planning & Programming

<] | Stephen Laffey Illinois Commerce Commission

[ ] | Roger Blickensderfer Springfield Airport Authority

[ ] IDOT: Office of Intermodal Project Implementation

Others

David Whitworth — City of Springfield

Kristin Timmons — CMT

Erik Bush — Sangamon Mass Transit District

Ron Rybolt — IDOT: District 6, Local Roads & Streets
Shannan Karrick — Regional Planning Commission
Jason Sass — Regional Planning Commission

Neha Soni — Regional Planning Commission

Jordan Leaf — Regional Planning Commission

l. CALL TO ORDER

Chair Nate Bottom called the meeting of the SATS Technical Committee to order at 8:35 AM.

I1.  APPROVAL OF MEETING MINUTES

Nate Bottom asked if there were any additions or corrections to the minutes of the July 1, 2021
Technical Committee meeting. Molly Berns made a motion to approve the minutes as submitted.
Wes Clark seconded the motion. The vote to approve was unanimous.
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I1l. 2045 Long Range Transportation Plan (LRTP)

A. Amendment 7: 2022-2025 TIP Projects

Neha Soni introduced Amendment 7.

v A
SATS Tr;ﬁs?portation
Study

RESOLUTION TO RECOMMEND APPROVAL OF
AMENDMENT SEVEN TO THE
2045 LONG RANGE TRANSPORTATION PLAN

WHEREAS, the Springdfield Area Transportation Study (SATS), in cooperation with the
Illinois Department of Transportation, has a comprehensive, cooperative, and continuing (3C)
planning process for transportation planning in compliance with Federal regulations for the
urbanized area; and

WHEREAS, the SATS Long Range Transportation Plan takes a long-term (25-year) look at
transportation needs in the Springfield Metropolitan Planning Area; envisions an efficient,
interconnected, multi-modal travel network; and identifies projects to make this vision a reality; and

WHEREAS, the Long Range Transportation Plan is updated every five years and was most
recently updated on June 11, 2020 as the SATS 2045 Long Range Transportation Plan; and

WHEREAS, all projects with identified funding sources and anticipated to be completed
during the period 2020 — 2024 are listed as Committed Projects in the 2045 Long Range
Transportation Plan; and

WHEREAS, funding has been obtained for the following projects shown below that will be
added to the “Road & Bridge Projects — Short Term” list in the SATS 2045 LRTP; and

35 |I-55: .5 mile north of IL 54/Sangamon Avenue 04-2011-06 Reconstruction, ramp repair, IDOT - District 6 $111,300,000
to 2.7 miles south of IL123 in Williamsville bridge new deck, bridge
replacement and bridge widening

35 |[I-55: 0.1 miles north of Toronto Rd in 04-2011-06  |Preliminary engineering (Phase 1) IDOT - District 6 $850,000
Springfield to 2.7 miles south of IL 123 in
Williamsville; 1-72/US 36: 0.2 miles west of IL
4 (Veterans Parkway) in Springfield to 0.1
miles east of Old US 36 / Mechanicsburg Rd
east of Springfield

45 |IL 54: At Main Street in Spaulding 04-2023-01 Intersection reconstruction, left IDOT - District 6 $2,000,000
turn lanes, traffic signal
installation, RR interconnect

53 |MacArthur Boulevard {Wabash Avenue / 04-2020-07 |Reconstruction, traffic signal IDOT - District 6 $15,000,000
Stanford Avenue to South Grand Avenue in replacement, sidewalk ramp /
Springfield) pedestrian improvements

53 |MacArthur Boulevard {Wabash Avenue / 04-2020-07 |Construction engineering IDOT - District 6 $1,000,000
Stanford Avenue to South Grand Avenue in
Springfield)

89 |Oakbrook Avenue: Acaia Lane to Peachtree 01-2022-01 Roadway construction and Chatham $314,800
Drive in Chatham upgrade of ADA ramps

S0 |South Park Avenue: East Mulberry Street to 01-2022-02 |HMA mill and overlay, upgrade Chatham $500,000
Goldenrod Drive ADA ramps

91 |Gordon Drive: East Walnut Street to 01-2023-01 |HMA mill and overlay, upgrade Chatham $350,000

Qakbrook Drive ADA ramps



http://co.sangamon.il.us/Portals/0/Departments/Regional%20Planning%20Commission/Docs/Transportation/SATS/Documents/LRTP/2040LRTP/2040%20LRTP.pdf
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92 |Plummer Boulevard: Ptarmigan Drive to 01-2024-01 |HMA mill and overlay, upgrade Chatham $815,000
Ravinia Drive ADA ramps

93 |Martin Luther King, Jr. Drive and South Grand 02-2024-06 |Overlay, road diet, and traffic Springfield $5,000,000]
Avenue safety improvements signal improvements

94 |Adloff Lane: Bel Aire to Carl Prairie 02-2024-07 |Drainage improvements Springfield $500,000

95 |Wheeler Avenue modernization: Adams 02-2024-08 |Mill and overlay; partial Springfield $1,000,000
Street to Cook Street replacement of curb and gutter,

sidewalk and ramps

96 |Ash Street safety improvements: MacArthur 02-2025-05 |Overlay, road diet, and traffic Springfield $7,000,000
Boulevard to Taylor Avenue signal improvements

97 |[Laurel Street safety improvements: 02-2025-06 |Overlay, road diet, and traffic Springfield $1,000,000
MacArthur Boulevard to Groth Street signal improvements

98 |I-55 BUS, 5th Street: South of Ash Street to 04-2022-04 |Smart overlay resurfacing, parking IDOT - District 6 $800,000
north of Stanford Avenue in Springfield improvement

99 |[I-72: Under Overpass Road 1.4 miles east of 04-2022-05 |Bridge painting (SN 084-0154) IDOT - District 6 $425,000
Sangamon River south of Riverton

100 |IL 29 {Dirksen Parkway): Over NS RR & IC RR 04-2022-06 |Bridge painting (SN )84-0073 & 084{ 1DOT - District 6 $170,000
0.4 miles south of Sangamon Avenue in 0178)
Springfield

101 |Wabash Avenue: West of Robbins Road to 04-2022-07  |Partial width resurfacing, patching,| 1DOT - District 6 $600,000
MacArthur Boulevard; MacArthur Boulevard: longitudinal joint repair
Wabash Avenue to 0.1 miles south of South
Grand Avenue in Springfield

102 |I1-55: 0.5 miles north of 1-72 (Clearlake 04-2023-03  |Smart overlay resurfacing IDOT - District 6 $2,500,000
Avenue) to 0.5 miles north of Sangamon
Avenue

103 |IL 22 (Dirksen Parkway): Ridge Avenue to 04-2023-05 |Crack and joint sealing IDOT - District 6 $50,000
Linden Avenue in Springfield

N/A |Cascade Road: 2.25 miles east of New City 03-2025-01 |Bridge replacement (SN 084-3187) $740,000

N/A |Eastside road rehabilitation 02-2023-08 |Preliminary engineering- overlay Springfield $2,400,000

and widening, sidewalks

N/A |Hergenrother Road: 1 mile southeast of 03-2025-02  |Bridge replacement $298,500
Pleasant Plains

N/A |Various Interstate Structures in Sangamon 04-2022-08 |Bridge deck sealing IDOT - District 6 $86,000
County {Inside Springfield MPO)

N/A |Various Interstate Structures in Sangamon 04-2023-06 |Bridge deck sealing IDOT - District 6 $169,000
County (Inside Springfield MPO)

N/A |Various Non-Interstate Structures in 04-2022-09 |Bridge deck sealing IDOT - District 6 $106,000
Sangamon County (Inside Springfield MPO)

N/A |various Non-Interstate Structures in 04-2023-07 |Bridge deck sealing IDOT - District 6 $62,000
Sangamon County (Inside Springfield MPO)

Recommended on this 2™ day of September 2021.

NOW, THEREFORE, BE IT RESOLVED, that the Technical Committee has voted to recommend
approval of Amendment Seven to the 2045 Long Range Transportation Plan to the Policy Committee.

ATTEST:

Nate Bottom, Chair
SATS Technical Committee

Molly Berns made a motion to recommend approval of Amendment Seven to the 2045
Long Range Transportation Plan to the SATS Policy Committee. Brian Davis seconded the
motion. The vote to recommend approval of the amendment was unanimous.



Amendment 8: 2022-2025 TIP SMTD Projects

Neha Soni introduced Amendment 8.

. T rea
SATS Transportation
Study

RESOLUTION TO RECOMMEND APPROVAL OF
AMENDMENT EIGHT TO THE
2045 LONG RANGE TRANSPORTATION PLAN

WHEREAS, the Springfield Area Transportation Study (SATS), in cooperation with the
lllinois Department of Transportation, has a comprehensive, cooperative, and continuing (3C)
planning process for transportation planning in compliance with Federal regulations for the
urbanized area; and

WHEREAS, the SATS Long Range Transportation Plan takes a long-term (25-year) look at
transportation needs in the Springfield Metropolitan Planning Area; envisions an efficient,
interconnected, multi-modal travel network; and identifies projects to make this vision a reality; and

WHEREAS, the Long Range Transportation Plan is updated every five years and was most
recently updated on June 11, 2020 as the SATS 2045 Long Range Transportation Plan; and

WHEREAS, all projects with identified funding sources and anticipated to be completed
during the period 2020 — 2024 are listed as Committed Projects in the 2045 Long Range
Transportation Plan; and

WHEREAS, funding has been obtained for the following projects shown below that will be
added to the “Transit Projects — Short Term” list in the SATS 2045 LRTP; and

32 Paratransit vans, replacement 06-2022-09 |Purchase four {(4) medium-duty paratransit vans with lifts for SMTD $ 128,000
06-2024-03 |replacement. $ 116,397
33 35-ft. transit buses (altemative fuel), 06-2024-05 |Purchase one (1) expansion alternative fuel buses and SMTD S 663,080
expansion associated capital items. Delivery of vehicle will take 36
months from date of award
34 35-ft. transit buses (altemative fuel), 06-2022-08 [Purchase two {2) replacement altemative fuel buses and SMTD $ 1,262,258
replacement associated capital items. Delivery of vehicle will take 36
months from date of award
35 FFE for new transfer center annex 06-2022-10 |FFE and network mirroring for new transfer center annex. SMTD S 600,000
36 ANNUAL: Land Acquisition 06-2022-11 [Purchase land to increase footprint of transfer centers SMTD S 130,000
06-2023-07 S 200,000
06-2024-08 $ 200,000
06-2025-03 $ 200,000
37 ANNUAL: Fiber installation 06-2022-12 [Install fiber at administration facility SMTD S 27,500
06-2023-08 $ 28,188
06-2024-09 $ 28,892
06-2025-04 $ 29,614
38 ANNUAL: Network system maintenance 06-2022-13 |25% of total system refresh SMTD S 75,000
06-2023-09 S 76,875
06-2024-10 $ 78,797
06-2025-05 S 80,767
39 ANNUAL: Security system maintenance 06-2022-14 |25% of total system refresh SMTD S 77,500
06-2023-10 $ 79438
06-2024-11 S 81423
06-2025-06 S 83,459
40 ANNUAL: Camera system maintenance 06-2022-15 |25% of total system refresh SMTD S 105,000
06-2023-11 $ 107,625
06-2024-12 S 110,316
06-2025-07 S 113,074




41  |ANNUAL: Technology improvements 06-2022-16 |25% of total system refresh SMTD S 343,234
06-2023-12 S 351,815
06-2024-13 S 360,610
06-2025-08 S 369,625
42 Road supervisor vans {four} 06-2023-13  |Purchase four road supervisor vans. SMTD S 200,000
43 Ticket vending machines 06-2024-06 _|Purchase four (4} ticket vending machines for uptown SMTD S 160,000
06-2025-02 |transfer center S 160,000
44 Associated maintenance 06-2025-10 |Shop equipment, training, bus equipment SMTD S 5,000
45 Emergency generators 06-2015-05 |Purchase and install 2 emergency generators for SMTD S 140,000
Jadministration and maintenance facilities

NOW, THEREFORE, BE IT RESOLVED, that the Technical Committee has voted to recommend
approval of Amendment Eight to the 2045 Long Range Transportation Plan to the Policy Committee.

Recommended on this 2™ day of September 2021. ATTEST:

Nate Bottom, Chair
SATS Technical Committee

Molly Berns made a motion to recommend approval of Amendment Eight to the 2045 Long
Range Transportation Plan to the SATS Policy Committee. Michelle Alexander seconded the
motion. The vote to recommend approval of the amendment was unanimous.

2021-2024 Transportation Improvement Program

A. ST-U Projects Update

City of Springfield:

i. Archer Elevator Road: Wabash Avenue to Greenbriar Drive
Nate Bottom reported that the project was substantially complete.

ii. Koke Mill Road: Old Jacksonville Road to Washington Street
Nate Bottom reported that the project Phase | engineering design continued
on the project.

Village of Chatham:

iii. East Walnut Street: Park Avenue to Meadow View Lane (Chatham)
No report.

Sangamon County:

iv. Iron Bridge Road and Woodside Road underpasses
Brian Davis reported that Union Pacific Railroad had filed a lawsuit against
Illinois Commerce Commission, Sangamon County and lllinois Department of
Transportation over the order that was issued for the grade separation and
was pending litigation. There was no further update.


http://co.sangamon.il.us/Portals/0/Departments/Regional%20Planning%20Commission/Docs/Transportation/Plans/TIP/Current%20TIP/FINAL_FY%202017-2020_TIP.pdf?ver=2016-10-14-105731-340

Modification 1: Various Streets in Rochester

Neha Soni introduced Modification 1.

Springfield

caTe _Area
SFITS Transportation

Study

Administrative Modification 1 to the
FY 2022 — 2025 Transportation Improvement Program
June 25, 2021

Various Streets in Rochester AC to Current

Status of this project was changed from “Advanced Construction” to “Current” because
the lllinois Department of Transportation considers specific apportionment or state
contract ceiling sufficient to meet project specifications and the project is financially
active; and the Advance Construction Projects table in the FY 2022-2025 Transportation
Improvement Program has been modified to indicate the change to this project as
shown below.

ADMOD | TIP Project Location Action/ Map # Funding Source Total Cost | Date OnAC | Date Off AC ]
# Year Jurisdiction Comments List List l
AM12 | 2021 |Various Streets in Termini:|At E Main St/Walnut St, |ADA Improvements, N/A |HSIP - State |1080000 3/3/2021 6/25/2021
(Fy21-24 Rochester State St and Cardinal Traffic Signal {AC)
TIP) Hill Rd in Rochester Replacement
State Contract #|72M57 1DOT 120000 ‘
Minor Arterial TIP #04-2021-09 $1,200,000 |




Modification 2: IL 29

Neha Soni introduced Modification 2.

—Springfield
. _Area .
Transportation

Study

Administrative Modification 2 to the
FY 2022 — 2025 Transportation Improvement Program

July 21, 2021

IL 29 Current to AC
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Status of this project was changed from “Current” to “Advanced Construction” because
the lllinois Department of Transportation considers specific apportionment or state
contract ceiling insufficient to meet project specifications; the FY 2023 Annual Element
of the FY 2022-2025 Transportation Improvement Program has been modified to add
AC to the federal funding source as shown below.

Project/Jurisdiction/Class
6 1L29

Termini:

At Dirksen Parkway in Springfield

State

Contract #|{72F41

Other Principal Arterial

TIP #{04-2020-04

Action/Comments
Intersection -
reconstruction and left
turn lanes

Map #

Funding Source

Total Cost

$12,800,000

$16,000,000

And the Advance Construction Projects table in the FY 2022-2025 Transportation
Improvement Program has been modified to indicate the change to this project as

shown below.

ADMOD | TIP Project Location Action/ Map # Funding Sowrce Total Cost| Date OnAC | Date Off AC
# Year Jurisdiction Comments List List
AM16 | 2021 |IL29 Terminiz| At Dirksen Parkwayin |Intersection - 43 |NHPP - State | $12,800,000 7/21/2021
(Fy21-24 Springfield reconstruction and (AC}
Ll State Contract #| 727 41 left tum lanes IDOT $3,200,000
Other Principal TIP #|04-2020-04 $16,000,000
Arterial




D. Modification 3: Pavement Management System

Neha Soni introduced Modification 3.

Springfield

caTs Area
SATS Transportation
- Study

Administrative Modification 3 to the
FY 2022 — 2025 Transportation Improvement Program
July 27, 2021

Pavement Management System AC to Current

Status of this project was changed from “Advanced Construction” to “Current” because
the lllinois Department of Transportation considers specific apportionment or state
contract ceiling sufficient to meet project specifications and the project is financially
active; and the Advance Construction Projects table in the FY 2022-2025 Transportation
Improvement Program has been modified to indicate the change to this project as

shown below.
ADMOD#| TIP Project Location Action/ Comments | Map # Funding Source Total Cost | Date OnAC | Date OffAC
Year Jurisdiction List List
AM 6 2020 |Pavement Management Termini:| County Highway 12 Construction N/A |County $460,000 6/11/2020 7/27/2021
(FY20-23 |System
TIP) Sangamon County Contract #] STR{AC) $1,840,000
TIP #03-2019-03 52,300,000/
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Modification 4: 1-55

Neha Soni introduced Modification 4.

Springfield

Al rea
SATS Transportation
- Study

Administrative Modification 4 to the
FY 2022 — 2025 Transportation Improvement Program
August 3, 2021

1-565 AC to Current

Status of this project was changed from “Advanced Construction” to “Current” because
the lllinois Department of Transportation considers specific apportionment or state
contract ceiling sufficient to meet project specifications and the project is financially
active; and the Advance Construction Projects table in the FY 2022-2025 Transportation
Improvement Program has been modified to indicate the change to this project as
shown below.

ADMOD #| TIP Project Location Action/ Comments | Map # Funding Source Total Cost | Date OnAC | Date Off AC
Year Jurisdiction List List
am8 | 2021 [I-55 Termini:| Over IL 54/Sangaman Bridge deck overlay N/A [NHPP - State $3,780,000 1/11/2021 8/3/2021
(Fv21-24 Avenue and over ICRR 0.3 |Bridgerepair  Bridge (4C)
TIR) miles North of IL deck repairs
54/5angamon Avenue in
Springfield
State Contract #]72L67 IDOT $420,000
Interstate TIP#]04-2021-04 $4,200,000
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F. Modification 5: 1-72

Neha Soni introduced Modification 5.

—Springfield
. _Area .
Transportation

Study

Administrative Modification 5 to the
FY 2022 — 2025 Transportation Improvement Program
August 23, 2021

1-72 Current to AC

Status of this project was changed from “Current” to “Advanced Construction” because
the lllinois Department of Transportation considers specific apportionment or state
contract ceiling insufficient to meet project specifications; the FY 2022 Annual Element
of the FY 2022-2025 Transportation Improvement Program has been modified to add
AC to the federal funding source as shown below.

Project/Jurisdiction/Class i Action/Comments Map # Funding Source Total Cost
6 1-72 Termini: |Under Overpass Road 1.4 miles Bridge painting 99 NHPP (AC) $383,000

east of Sangamon River south of (SN 084-0154)
Riverton
State Contract # 120T $42,000
Other Principal Arteria TIP #|04-2022-05 $425,000

And the Advance Construction Projects table in the FY 2022-2025 Transportation
Improvement Program has been modified to indicate the change to this project as
shown below.

ADMOD | TIP Project Location Action/ Map # Funding Source Total Cost| Date OnAC | Date Off AC
# Year Jurisdiction Comments List List
AMS 2022 ||-72 Termini:|Under Overpass Road Bridge painting 99 |NHPP - State $383,000 8/23/2021
(FY22-25 Lamiles east of (SN 084-0154) (AC)
TIP} Sangamon River south
of Riverton
State Contract # IDOT $42,000
Other Principal TIP #|04-2022-05 $425,000/
Arterial

G. Annual Listing of Federally Obligated Projects 2021

Neha Soni introduced the Annual Listing of Federally Obligated Projects. The report is a
yearly publication of transportation projects for which federal funding had been obligated.
Projects listed in the report were from the period of July 1, 2020 to June 30, 2021. The
publication was for reporting purposes only.



VI.

TECHNICAL ADVISOR UPDATES

A.

lllinois Dept. of Transportation (IDOT): Central Bureau of Urban Program Planning
No report.
Federal Highway Administration: IL Division Office

J. D. Stevenson reported that he would be retiring from the office on September 25, 2021. James
Kyte would be filling in his position at the SATS Committees.

IDOT District 6: Local Roads and Streets (LRS)

No report.

lllinois Commerce Commission (ICC)

No report.

Springfield Airport Authority

No report.

IDOT: Office of Intermodal Project Implementation (IPI)

No report.

AGENCY UPDATES

A.

Springfield-Sangamon County Regional Planning Commission (SSCRPC)

Shannan Karrick reported that SSCRPC staff completed work on the Annual Listing of the
Federally Obligated Projects report and continued work on the Downtown Parking Survey. She
further added that the staff had participated in the downtown open streets to start the survey
and contact information for Active Transportation Plan.

Sangamon Mass Transit District

Michelle Alexander reported that the work continued on the electronic fare box system and that
there was a supply chain issue with fare cards availability. She further reported that the SMTD
bus transfer center was located in the new temporary lot until December 1, 2021.

City of Springfield
Nate Bottom updated the following projects:

Annual Street and Road Maintenance Program (TIP # 02-2022-02, 02-2022-03)

Overlay work was 90% complete. Lenhart Road paving was planned for this week and lles Avenue
paving was planned for the next week.

The concrete patching work was 90% complete. Qil and chip seal work was planned for various
subdivisions.

Applications for preventative maintenance measure work is scheduled to start in September,
2021.



Sidewalks (TIP # 02-2022-04)
The work was 90% complete. The work continued in the southeast and southwest
neighborhoods.

Chatham Road:
The concrete overlay work has started for the portion of the city of Springfield. There would be
an Intergovernmental agreement with the Village of Leland Grove for the project.

Hilltop Road Multi-use Trail - Phase Il (TIP # 02-2022-07):
The project work continued as planned. Bids were opened on August 22, 2021.

Walnut Street Safety Improvements (TIP # 02-2017-06):
The construction work continued as planned. Road diet work was 70% complete.

Downtown Signal Modernization Project — Phase | (TIP # 02-2022-06)
Bids would be opened on September 16, 2021. It would also include advanced management
transportation system.

Drawbridge Road Bridge (TIP # 02-2022-05)
The final inspection was on August 9, 2021. The bridge was opened to the traffic.

Eighth Street Bridge (TIP # 02-2017-05)
Letting was scheduled for January 2022.

MacArthur Boulevard Wabash Avenue (TIP # 04-2022-07):
Illinois Department of Transportation has an open house on August 11, 2021.

Stanford Avenue (TIP # 02-2010-09):
Letting was scheduled for January 2022.

Hedley Road Safety Improvements (TIP # 02-2021-05):
There was a public meeting for the project. The work was 33% complete with the design.

Laurel Street Underpass (TIP # 02-2018-06):
The construction work continued as planned. The underpass was scheduled to reopen in
October 2021.

5t Street and 6" Street Rail Underpasses (TIP # 02-2019-05):
The project work continued as planned.

Cook Street and South Grand Avenue Underpasses — Usable Segment V (TIP # 02-2021-06):
The construction work continued as planned.

. Sangamon County

Brian Davis reported that the phase | of the Springfield Sangamon County Transportation Center
continued as planned. The rail track crossing on Adam Street was closed permanently as part of
the design and the demolition work had started. SMTD was operating through the temporary
lot. The design work for the transportation center continued as planned. He further reported
township bridge projects located outside of MPA. The Sangamon-Morgan county line project



VII.

work was underway. Brittin Road project was scheduled to start next week. Lighting project at
the intersection of Mt. Auburn Road and Mechanicsburg Blacktop Road was scheduled for
letting. He further added that Sangamon County was working with Menard County on the
extension of the Sangamon Valley trail. There would be a trailhead and the extension would be
2.5 miles north of the current terminus.

lllinois Department of Transportation: Region 4, District 6
Wes Clark reported on the following:

Interstate 55 at Sangamon Avenue and Sangamon River (TIP # 04-2021-05)
Phase | had begun on all six bridges within the project area. Stage Il had started and I-55 was
open to traffic. Tentative completion date was scheduled for November 30, 2021.

Mr. Clark further reported on the State only funded projects. Patching work on Sangamon
Avenue started on August 30, 2021. Bridge deck patching project on Sangamon Avenue over IC
railroad was scheduled to start on September 20, 2021.

I-55 Add Lane Project and |-72 around Springfield Project original contract for P.E. | had expired.
It was re-advertised, CMT was selected as the consultant, and the prime agreement was
scheduled for execution in December 2021. The funding for P.E. Il would change from federal to
state funding that would allow risk manage phase Il design. Preliminary design for Phase Il was
anticipated to begin after the public hearing for Phase | in the winter of 2021 or spring of 2022.

I-55 BUS - 6" Street (TIP # 04-2011-08)

The Phase Il was ongoing and was 60% complete. The project was scheduled to be in two
contracts. The contract one from |-72 to north of Stevenson Drive was scheduled to let
November 23, 2021. The contract two from Stevenson Drive to Stanford Avenue would be let
after contract one.

MacArthur Boulevard Wabash Avenue (TIP # 04-2022-07):

The first public meeting was on August 11, 2021. Phase | study was introduced and feedback was
collected. Second meeting was expected in November 2021. Phase | approval was expected in
the early fall of 2022.

Dirksen Parkway (TIP # 04-2023-02):
Phase | study was underway and prime consultant was selected. The work was 10% complete.
The public meeting was scheduled in the early summer of 2022.

IL-97 (TIP # 04-2011-09)
Re-evaluation and pre-final plans were 90% complete.

Village of Chatham

No report.

PUBLIC COMMENTS

Erik Bush commented that he was thankful for working with the committee members and
appreciated the work.



VIII.

Kristin Timmons inquired about Statewide Planning and Research funds availability information.
Molly Berns responded that the funds were still on hold and would provide further information
if available.

UNFINISHED BUSINESS

Shannan Karrick reported that the MPO had received Covid Relief funding through the Surface
Transportation Block Program. There was no match requirement and the funds had to be
obligated by 2024. Other MPOs were using the funds toward projects programed for 2022 or
had a call for projects or allotting the funds for small communities. The project had to be for
pavement and for roads above a minor collector or a local road. The funds could also be used
for transit or active transportation. It would also have to meet the GATA requirements. She
further asked committee members for their feedback.

Committee members decided to discuss it further in the next SATS Technical meeting. Shannan
Karrick would provide further information to the members for discussion. Molly Berns suggested
to include the discussion in the next SATS Technical meeting agenda for October which would
then be recommended to the SATS Policy committee. Wes Clark suggested to request topics of
discussion ahead of the scheduled meeting. Molly Berns asked members to submit their ideas
before the meeting which could then be emailed to members for discussion. Nate Bottom
suggested to include the discussion in future SATS meetings as required.

NEW BUSINESS

A. Next Meeting Date: October 7, 2021

ADJOURNMENT

There being no further business, Chair Nate Bottom asked for a motion to adjourn the meeting.

Molly Berns made a motion to adjourn. Brian Davis seconded the motion. The motion to adjourn

passed unanimously.
The regular meeting was adjourned at 9:10 AM.
Respectfully Submitted,

Neha Soni,
Recording Secretary



